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ESTIMATE RUN 06/08/2011

ESTIMATE SUMMARY 15:21:37

CONTID: C17767         ESTIMATE NO: 0002 PROG 2005

PCN: 17767-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34 & US 85 BRIDGE RAIL REPL PERCENT TIME:

PROJECT NO: CR400-250                     

US 34 & US 85 BRIDGE RAIL REPL

NAME OF ROAD:  

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 05/27/2011 DATE TIME STARTED 03/14/2011

P.O. BOX 336638 DATE LET 12/09/2010 DATE WORK BEGAN

 DATE AWARDED 12/20/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/27/2011 DATE ACCEPTED

GREELEY CO 80633     970 346 8323 DATE NOTICE TO PROCEED 03/14/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,465,861.95 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,356,091.00 NON-PARTICIPATING 209,561.25

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,004.84

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

27.37

WORK DAYS

WORK DAYS

27.00%

1,070,135.25

209,561.25

209,561.25

203,556.41

$

$

$

$

2,000.00

393,726.70

395,726.70

0.00

395,726.70

-10,179.80

0.00

385,546.90

0.00

AMOUNT DUE 385,546.90 203,556.41

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 203,556.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

49.0 TIME ALLOW: 179

ORIG TIME ALLOW: 177
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PCN: 17767-BID    ESTIMATE RUN 06/08/2011

PROJECT: CR400-250                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 0.000

1,262.000

202-00250  
 

5,362.600

SF  

2.50000 3,155.001,262.000

3,155.00

0010 *Removal of Guardrail Type 3 525.000

1,390.000

202-01130  
 

5,665.000

LF  

3.50000 6,702.501,915.000

4,865.00

0015 Gravel Bag 0.000

0.000

208-00034  
 

60.000

LF  

9.00000 0.000.000

0.00

0020 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

0025 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

8.000

HOUR

25.00000 0.000.000

0.00

0030 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

34.300

403-00720  
 

175.000

TON 

165.00000 5,659.5034.300

5,659.50

0031 Hot Mix Asphalt (Patching) (Asphalt) MCR 198.700

165.500

403-00721  
 

364.200

SY  

48.00000 17,481.60364.200

7,944.00

0035 *Guardrail Type 3 (6-3 Post Spacing) 0.000

954.000

606-00301  
 

4,569.000

LF  

14.00000 13,356.00954.000

13,356.00

0040 *Guardrail Type 3 (Double) (6-3 Post Spacing) 0.000

0.000

606-00350  
 

200.000

LF  

20.00000 0.000.000

0.00

0045 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

11.000

EACH

700.00000 0.000.000

0.00

0050 *Transition Type 3G 0.000

4.000

606-01370  
 

22.000

EACH

1,100.00000 4,400.004.000

4,400.00
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PCN: 17767-BID    ESTIMATE RUN 06/08/2011

PROJECT: CR400-250                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Transition Type 3H 0.000

2.000

606-01380  
 

20.000

EACH

650.00000 1,300.002.000

1,300.00

0060 *Median Terminal 0.000

2.000

606-01460  
 

2.000

EACH

3,100.00000 6,200.002.000

6,200.00

0065 *End Anchorage (Flared) 0.000

2.000

606-02005  
 

9.000

EACH

1,500.00000 3,000.002.000

3,000.00

0070 *Mobilization 0.500

0.100

626-00000  
 

1.000

L S 

94,000.00000 56,400.000.600

9,400.00

0075 *Pavement Marking Paint (Waterborne) 0.000

15.600

627-00011  
 

51.100

GAL 

150.00000 2,340.0015.600

2,340.00

0080 *Flagging 168.250

115.500

630-00000  
 

375.000

HOUR

20.00000 5,675.00283.750

2,310.00

0085 *Traffic Control Inspection 6.000

11.000

630-00007  
 

126.000

DAY 

65.00000 1,105.0017.000

715.00

0090 *Traffic Control Management 19.000

20.000

630-00012  
 

130.000

DAY 

420.00000 16,380.0039.000

8,400.00

0095 *Construction Traffic Sign (Panel Size A) 0.000

24.000

630-80341  
 

48.000

EACH

35.00000 840.0024.000

840.00

0100 *Construction Traffic Sign (Panel Size B) 0.000

35.000

630-80342  
 

112.000

EACH

40.00000 1,400.0035.000

1,400.00

0105 *Construction Traffic Sign (Special) 50.000

2.000

630-80344  
 

116.000

SF  

55.00000 2,860.0052.000

110.00
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PCN: 17767-BID    ESTIMATE RUN 06/08/2011

PROJECT: CR400-250                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

6,000.00000 6,000.001.000

0.00

0111 Barricade (Type 3 M-A) (Temporary) MCR 2.000

0.000

630-80335  
 

4.000

EACH

212.00000 424.002.000

0.00

0115 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.500

630-80358  
 

3.000

EACH

1,800.00000 2,700.001.500

900.00

0120 *Drum Channelizing Device 0.000

41.000

630-80360  
 

85.000

EACH

35.00000 1,435.0041.000

1,435.00

0125 Portable Water Filled Barrier (Temporary) 743.500

0.000

630-80377  
 

1,487.000

LF  

42.00000 31,227.00743.500

0.00

0130 *Traffic Cone 0.000

55.500

630-80380  
 

111.000

EACH

5.50000 305.2555.500

305.25

0135 *Mobile Attenuator 6.000

6.000

630-85041  
 

44.000

DAY 

450.00000 5,400.0012.000

2,700.00

0140 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0145 F/A Partnering 0.000

0.000

700-70011  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0150 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0155 F/A ESB Program 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17767-BID    ESTIMATE RUN 06/08/2011

PROJECT: CR400-250                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0165 F/A Railroad 0.000

0.000

700-70040  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0170 F/A Railroad Flagging 0.000

0.000

700-70042  
 

15,000.000

F A 

1.00000 0.000.000

0.00

CAT 197,245.8580,734.75581,979.10CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES  C-18-AO 

0175 Removal of Asphalt Mat (Special) 0.000

0.000

202-00226  
 

36.000

SY  

34.00000 0.000.000

0.00

0180 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

323.000

LF  

50.00000 0.000.000

0.00

0185 Removal of Portions of Present Structure 0.000

0.000

202-00502  
 

1.600

CY  

1,235.00000 0.000.000

0.00

0190 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

6.000

TON 

165.00000 0.000.000

0.00

0195 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

36.000

SY  

22.00000 0.000.000

0.00

0200 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

1.500

CY  

1,895.00000 0.000.000

0.00

0205 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

132.000

LB  

3.50000 0.000.000

0.00
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PCN: 17767-BID    ESTIMATE RUN 06/08/2011

PROJECT: CR400-250                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:37

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES  C-18-AO 

0210 *Bridge Rail Type 10R (Special) 0.000

0.000

606-11015  
 

323.000

LF  

125.00000 0.000.000

0.00

CAT 0.000.0064,811.50CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES - C-18-AP 

0215 Removal of Asphalt Mat (Special) 0.000

0.000

202-00226  
 

51.000

SY  

34.00000 0.000.000

0.00

0220 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

458.000

LF  

50.00000 0.000.000

0.00

0225 Removal of Portions of Present Structure 0.000

0.000

202-00502  
 

0.900

CY  

1,235.00000 0.000.000

0.00

0230 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

7.000

TON 

165.00000 0.000.000

0.00

0235 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

51.000

SY  

22.00000 0.000.000

0.00

0240 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.700

CY  

1,895.00000 0.000.000

0.00

0245 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

105.000

LB  

3.50000 0.000.000

0.00

0250 *Bridge Rail Type 10R (Special) 0.000

0.000

606-11015  
 

458.000

LF  

125.00000 0.000.000

0.00

CAT 0.000.0086,966.50CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURES - C-18-AV 

0255 Removal of Asphalt Mat (Special) 0.000

27.000

202-00226  
 

54.000

SY  

34.00000 918.0027.000

918.00
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PCN: 17767-BID    ESTIMATE RUN 06/08/2011

PROJECT: CR400-250                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:37

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURES - C-18-AV 

0260 *Removal of Bridge Railing 0.000

242.000

202-00425  
 

484.000

LF  

50.00000 12,100.00242.000

12,100.00

0265 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

7.000

TON 

165.00000 0.000.000

0.00

0270 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

54.000

SY  

22.00000 0.000.000

0.00

0275 Epoxy Resin (Injection) 0.000

0.000

519-01000  
 

20.000

LF  

94.00000 0.000.000

0.00

0280 *Bridge Rail Type 10R (Special) 0.000

0.000

606-11015  
 

484.000

LF  

125.00000 0.000.000

0.00

CAT 13,018.0013,018.0090,759.00CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURES - C-18-BB 

0285 Removal of Asphalt Mat (Special) 0.000

0.000

202-00226  
 

50.000

SY  

34.00000 0.000.000

0.00

0290 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

448.000

LF  

50.00000 0.000.000

0.00

0295 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

7.000

TON 

165.00000 0.000.000

0.00

0300 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

50.000

SY  

22.00000 0.000.000

0.00

0305 Epoxy Resin (Injection) 0.000

0.000

519-01000  
 

6.000

LF  

94.00000 0.000.000

0.00
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PCN: 17767-BID    ESTIMATE RUN 06/08/2011

PROJECT: CR400-250                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:37

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURES - C-18-BB 

0310 *Bridge Rail Type 10R (Special) 0.000

0.000

606-11015  
 

448.000

LF  

125.00000 0.000.000

0.00

CAT 0.000.0082,919.00CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURES - C-18-BH 

0315 Removal of Asphalt Mat (Special) 0.000

0.000

202-00226  
 

41.000

SY  

34.00000 0.000.000

0.00

0320 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

371.000

LF  

50.00000 0.000.000

0.00

0325 Removal of Portions of Present Structure 0.000

0.000

202-00502  
 

1.100

CY  

1,235.00000 0.000.000

0.00

0330 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

5.000

TON 

165.00000 0.000.000

0.00

0335 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

41.000

SY  

22.00000 0.000.000

0.00

0340 Epoxy Resin (Injection) 0.000

0.000

519-01000  
 

2.000

LF  

94.00000 0.000.000

0.00

0345 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

1.300

CY  

1,895.00000 0.000.000

0.00

0350 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

122.000

LB  

3.50000 0.000.000

0.00

0355 *Bridge Rail Type 10R (Special) 0.000

0.000

606-11015  
 

371.000

LF  

125.00000 0.000.000

0.00

CAT 0.000.0072,483.00CURRENT AMT0304 $ $ $
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PCN: 17767-BID    ESTIMATE RUN 06/08/2011

PROJECT: CR400-250                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:37

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURES - C-18-BN 

0360 *Removal of Bridge Railing 252.000

252.000

202-00425  
 

504.000

LF  

50.00000 25,200.00504.000

12,600.00

0365 Removal of Portions of Present Structure 0.400

0.600

202-00502  
 

1.000

CY  

1,235.00000 1,235.001.000

741.00

0370 Concrete Class D (Bridge) 0.300

0.600

601-03040  
 

0.900

CY  

1,895.00000 1,705.500.900

1,137.00

0375 Reinforcing Steel (Epoxy Coated) 60.100

24.000

602-00020  
 

84.100

LB  

3.50000 294.3584.100

84.00

0380 *Bridge Rail Type 10R (Special) 252.000

252.000

606-11015  
 

504.000

LF  

125.00000 63,000.00504.000

31,500.00

CAT 91,434.8546,062.0091,434.85CURRENT AMT0305 $ $ $

CAT NO0306 STRUCTURES - C-18-BO 

0385 *Removal of Bridge Railing 252.000

252.000

202-00425  
 

504.000

LF  

50.00000 25,200.00504.000

12,600.00

0390 Removal of Portions of Present Structure 0.500

0.600

202-00502  
 

1.100

CY  

1,235.00000 1,358.501.100

741.00

0395 Concrete Class D (Bridge) 0.500

0.600

601-03040  
 

1.100

CY  

1,895.00000 2,084.501.100

1,137.00

0400 Reinforcing Steel (Epoxy Coated) 69.000

41.000

602-00020  
 

110.000

LB  

3.50000 385.00110.000

143.50

0405 *Bridge Rail Type 10R (Special) 63.000

441.000

606-11015  
 

504.000

LF  

125.00000 63,000.00504.000

55,125.00

CAT 92,028.0069,746.5092,028.00CURRENT AMT0306 $ $ $
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PCN: 17767-BID    ESTIMATE RUN 06/08/2011

PROJECT: CR400-250                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:37

CUMULATIVE
AMOUNT

CAT NO0307 STRUCTURES - C-18-EL 

0410 Removal of Asphalt Mat (Special) 0.000

0.000

202-00226  
 

51.000

SY  

34.00000 0.000.000

0.00

0415 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

457.000

LF  

50.00000 0.000.000

0.00

0420 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

11.000

TON 

165.00000 0.000.000

0.00

0425 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

51.000

SY  

22.00000 0.000.000

0.00

0430 *Bridge Rail Type 10R (Special) 0.000

0.000

606-11015  
 

457.000

LF  

125.00000 0.000.000

0.00

CAT 0.000.0084,646.00CURRENT AMT0307 $ $ $

CAT NO0308 STRUCTURES - C-18-EM 

0435 Removal of Asphalt Mat (Special) 0.000

0.000

202-00226  
 

51.000

SY  

34.00000 0.000.000

0.00

0440 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

458.000

LF  

50.00000 0.000.000

0.00

0445 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

7.000

TON 

165.00000 0.000.000

0.00

0450 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

51.000

SY  

22.00000 0.000.000

0.00

0455 *Bridge Rail Type 10R (Special) 0.000

0.000

606-11015  
 

458.000

LF  

125.00000 0.000.000

0.00

CAT 0.000.0084,161.00CURRENT AMT0308 $ $ $
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PCN: 17767-BID    ESTIMATE RUN 06/08/2011

PROJECT: CR400-250                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:37

CUMULATIVE
AMOUNT

CAT NO0309 STRUCTURES - C-18-EO 

0460 Removal of Asphalt Mat (Special) 0.000

0.000

202-00226  
 

40.000

SY  

34.00000 0.000.000

0.00

0465 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

364.000

LF  

50.00000 0.000.000

0.00

0470 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

9.000

TON 

165.00000 0.000.000

0.00

0475 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

40.000

SY  

22.00000 0.000.000

0.00

0480 *Bridge Rail Type 10R (Special) 0.000

0.000

606-11015  
 

364.000

LF  

125.00000 0.000.000

0.00

CAT 0.000.0067,425.00CURRENT AMT0309 $ $ $

CAT NO0310 STRUCTURES - C-18-EP 

0485 Removal of Asphalt Mat (Special) 0.000

0.000

202-00226  
 

39.000

SY  

34.00000 0.000.000

0.00

0490 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

349.000

LF  

50.00000 0.000.000

0.00

0495 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

6.000

TON 

165.00000 0.000.000

0.00

0500 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

39.000

SY  

22.00000 0.000.000

0.00

0505 *Bridge Rail Type 10R (Special) 0.000

0.000

606-11015  
 

349.000

LF  

125.00000 0.000.000

0.00

CAT 0.000.0064,249.00CURRENT AMT0310 $ $ $
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PCN: 17767-BID    ESTIMATE RUN 06/08/2011

PROJECT: CR400-250                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:37

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0510 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

CAT 2,000.000.002,000.00CURRENT AMT0400 $ $ $

$ 395,726.70209,561.25$1,465,861.95$CURRENT AMTPROJECT TOTAL


